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ESTIMATE RUN 06/15/2009

ESTIMATE SUMMARY 09:31:31

CONTID: C16272RC       ESTIMATE NO: 0008 PROG 2005

PCN: 16272RC-BID  COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Corridor Management - Phase 2 PERCENT TIME:

PROJECT NO: C 0702-274                    

I-70 West Corridor Management - Phase 2

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 06/15/2009 DATE TIME STARTED 04/18/2008

2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN

 DATE AWARDED 03/19/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 04/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,387,751.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,042,261.52 NON-PARTICIPATING 70,302.02

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

207.84

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/7/2008 ??:??:??

11/7/2008 ??:??:??

99.55%

24,125.50

70,302.02

70,302.02

70,302.02

$

$

$

$

0.00

5,363,625.90

5,363,625.90

0.00

5,363,625.90

-75,633.92

0.00

5,287,991.98

0.00

AMOUNT DUE 5,287,991.98 70,302.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,302.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

424.0
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000

L S 0.000 0.00

6,853.92000 0.000 0.00

202-00000  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,864.000 2,864.000

SY  0.000 0.00

49.00000 2,864.000 140,336.00

202-00240  
 

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,571.000 4,571.000

CY  0.000 0.00

185.00000 4,571.000 845,635.00

203-00010  
 

0016 UNCLASSIFIED EXCAVATION (SPECIAL) EXCAVATION OF 
TRACTION SAND FOR ACCESS TO BRIDGE PULL BOXES.

667.000 667.000

CY  0.000 0.00

26.43000 667.000 17,628.81

203-00040  
 

0020 COMBINATION LOADER 70.000 70.000

HOUR 0.000 0.00

1,020.00000 70.000 71,400.00

203-01594  
 

0025 *POTHOLING 136.000 136.000

HOUR 0.000 0.00

280.00000 136.000 38,080.00

203-01597  
 

0030 *EROSION LOG 10,759.000 10,759.000

LF  0.000 0.00

10.00000 10,759.000 107,590.00

208-00005  
 

0035 *GRAVEL BAG 836.000 836.000

LF  0.000 0.00

30.00000 836.000 25,080.00

208-00034  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,255.00000 4.000 5,020.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

208-00101  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 200.000 200.000

HOUR 0.000 0.00

110.00000 200.000 22,000.00

208-00205  
 

0060 RESET DELINEATOR 57.000 57.000

EACH 0.000 0.00

130.00000 57.000 7,410.00

210-00090  
 

0065 RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

240.00000 7.000 1,680.00

210-00810  
 

0070 RESET COORDINATION UNIT 1.000 1.000

EACH 0.000 0.00

10,750.00000 1.000 10,750.00

210-00870  
 

0075 *SEEDING (NATIVE) 4.000 4.000

ACRE 0.000 0.00

4,690.00000 4.000 18,760.00

212-00006  
 

0080 *SOIL CONDITIONING 4.000 4.000

ACRE 0.000 0.00

4,890.00000 4.000 19,560.00

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

5,090.00000 0.000 0.00

213-00002  
 

0090 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

32.00000 0.000 0.00

213-00061  
 

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,150.000 3,150.000

SY  0.000 0.00

50.00000 3,150.000 157,500.00

403-00721  
 

0100 MANHOLE SPECIAL 29.000 29.000

EACH 0.000 0.00

2,231.00000 29.000 64,699.00

604-39000  
 

0105 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 23.000 22.000

EACH 1.000 5,065.00

5,065.00000 23.000 116,495.00

604-39050  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 FENCE (PLASTIC) 500.000 500.000

LF  0.000 0.00

37.00000 500.000 18,500.00

607-11525  
 

0115 DELINEATOR (TYPE III) (EXTRA HEIGHT) 88.000 88.000

EACH 0.000 0.00

260.00000 88.000 22,880.00

612-00033  
 

0120 LOCATION MARKER (FIBER OPTIC)(DOME) 137.000 80.000

EACH 57.000 10,830.00

190.00000 137.000 26,030.00

612-00260  
 

0125 LOCATION MARKER (UTILITY)(FLAT SLAT) 20.000 16.000

EACH 4.000 700.00

175.00000 20.000 3,500.00

612-00270  
 

0130 *2 INCH ELECTRICAL CONDUIT (MULTIDUCT)(JACKED) 1,077.000 1,077.000

LF  0.000 0.00

45.00000 1,077.000 48,465.00

613-00203  
 

0135 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 815.000 815.000

LF  0.000 0.00

50.00000 815.000 40,750.00

613-00402  
 

0140 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 952.000 952.000

LF  0.000 0.00

20.00000 952.000 19,040.00

613-00406  
 

0141 6 INCH ELECTRICAL CONDUIT (JACKED) FIBER CONDUIT 
SLEEVE FOR I-70 AND SH91.

680.000 680.000

LF  0.000 0.00

126.68000 680.000 86,142.40

613-00601  
 

0145 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 8,496.000 8,496.000

LF  0.000 0.00

60.00000 8,496.000 509,760.00

613-00607  
 

0150 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 15,717.000 15,717.000

LF  0.000 0.00

6.00000 15,717.000 94,302.00

613-01125  
 

0155 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,586.000 13,586.000

LF  0.000 0.00

7.00000 13,586.000 95,102.00

613-01200  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01300  
 

0165 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,329.000 3,329.000

LF  0.000 0.00

13.00000 3,329.000 43,277.00

613-01400  
 

0170 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL)(2) 0.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-03498  
 

0175 *ELECTRICAL CONDUIT 
(PLASTIC)(MULTIDUCT)(SPECIAL)(SHARED) 

24,552.000 24,552.000

LF  0.000 0.00

18.00000 24,552.000 441,936.00

613-03499  
 

0180 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 71,577.000 71,577.000

LF  0.000 0.00

12.00000 71,577.000 858,924.00

613-03500  
 

0185 PULL BOX (SPECIAL) 38.000 31.000

EACH 7.000 12,600.00

1,800.00000 38.000 68,400.00

613-07000  
 

0190 *PULL BOX (SURFACE MOUNTED) 21.000 21.000

EACH 0.000 0.00

660.00000 21.000 13,860.00

613-07010  
 

0195 PULL BOX (24"X36"X18") 99.000 87.000

EACH 12.000 12,600.00

1,050.00000 99.000 103,950.00

613-07034  
 

0200 WIRING (SPECIAL) 0.000 0.000

L S 0.000 0.00

200,000.00000 0.000 0.00

613-10010  
 

0205 *RUMBLE STRIP (GRINDING) 0.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-80387  
 

0210 SERIAL TO IP CONVERTER 3.000 3.000

EACH 0.000 0.00

2,222.00000 3.000 6,666.00

614-86007  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000 8.000

EACH 0.000 0.00

550.00000 8.000 4,400.00

614-87012  
 

0220 OPTICAL TRANSCEIVER CHASSIS 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

614-87025  
 

0225 *FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000 4.000

EACH 0.000 0.00

3,850.00000 4.000 15,400.00

614-87144  
 

0230 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

614-87310  
 

0235 *TEST FIBER OPTIC CABLE 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

614-87350  
 

0240 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 113,592.000 113,592.000

LF  0.000 0.00

2.10000 113,592.000 238,543.20

614-87498  
 

0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 0.000

LF  0.000 0.00

2.10000 0.000 0.00

0245 ETHERNET SWITCH 2.000 2.000

EACH 0.000 0.00

78,000.00000 2.000 156,000.00

614-87690  
 

0250 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

620-00020  
 

0255 BOLLARD 6.000 6.000

EACH 0.000 0.00

1,700.00000 6.000 10,200.00

622-00270  
 

0260 MAINTENANCE BUILDING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

622-11010  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

110,000.00000 1.000 110,000.00

626-00000  
 

0270 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

15,000.00000 0.400 6,000.00

626-01000  
 

0275 *PAVEMENT MARKING PAINT 0.000 0.000

GAL 0.000 0.00

777.00000 0.000 0.00

627-00001  
 

0280 *EPOXY PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

627-00004  
 

0285 *FLAGGING 990.000 990.000

HOUR 0.000 0.00

41.00000 990.000 40,590.00

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 63.000 63.000

DAY 0.000 0.00

415.00000 63.000 26,145.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 142.000 142.000

DAY 0.000 0.00

620.00000 142.000 88,040.00

630-00012  
 

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

630-80335  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 37.800

EACH 0.000 0.00

80.00000 37.800 3,024.00

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 55.800

EACH 0.000 0.00

90.00000 55.800 5,022.00

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 36.000

EACH 0.000 0.00

90.00000 36.000 3,240.00

630-80343  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 136.800

SF  0.000 0.00

45.00000 136.800 6,156.00

630-80344  
 

0325 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

3,800.00000 1.800 6,840.00

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

700.00000 2.700 1,890.00

630-80358  
 

0335 *DRUM CHANNELIZING DEVICE 195.000 175.500

EACH 0.000 0.00

20.00000 175.500 3,510.00

630-80360  
 

0336 PORTABLE TRAFFIC SPEED MONITOR 1.000 0.900

EACH 0.000 0.00

6,840.00000 0.900 6,156.00

630-80367  
 

0340 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 450.000

LF  0.000 0.00

120.00000 450.000 54,000.00

630-80376  
 

0345 *TRAFFIC CONE 1,314.000 1,182.600

EACH 0.000 0.00

15.00000 1,182.600 17,739.00

630-80380  
 

0350 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
 

0355 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 67.500 60.750

DAY 0.000 0.00

470.00000 60.750 28,552.50

630-85041  
 

0360 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0365 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16272RC-BID  ESTIMATE RUN 06/15/2009

PROJECT: C 0702-274                    ESTIMATE NO: 0008 09:31:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0375 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0385 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0390 F/A FURNISH AND INSATL BUILDING 100,000.000 100,000.000

F A 0.000 0.00

1.00000 100,000.000 100,000.00

700-70035  
 

0391 ADDED ITEM (LUMP SUM)/ FIRE ALARM, LIGHTNING 
PROTECTION, FIBER TERMINATIONS, LABOR.

1.000 1.000

L S 0.000 0.00

38,540.92000 1.000 38,540.92

900-00014  
 

0395 F/A EROSION CONTROL 18,022.050 18,022.050

F A 0.000 0.00

1.00000 18,022.050 18,022.05

700-70380  
 

2002 F/A OBTAIN POWER FROM PUBLIC SERVICE CO XCEL 
TRANSFORMER AT MP 199.4.

1.000 0.000

F A 1.000 28,507.02

28,507.02000 1.000 28,507.02

700-70072  
 

CAT 0200 $70,302.02 5,363,625.90CURRENT AMT 5,387,751.40 $$

PROJECT TOTAL 70,302.02 $ 5,363,625.90CURRENT AMT 5,387,751.40 $$


